

**SOUTHWESTERN ELECTRIC POWER COMPANY  
IRP PROCESS SCHEDULE OF EVENTS**

**Second Full IRP Cycle**  
Revised February 6, 2019

<b>Event</b>	<b>Description</b>	<b>Number of Months from IRP Filing Date</b>	<b>Date</b>
1	Utility submits its request to initiate the IRP process, which should specify dates in accordance with this schedule of events, and a non-disclosure agreement.	At filing date (IRP Cycle Date)	December 29, 2017
2	Utility files data assumptions to be used in the IRP and a description of studies to be performed.	1	January 29, 2018
3	Utility holds first Stakeholder Meeting.	7	July 25, 2018
4	Stakeholders may file written comments.	9	September 25, 2018
5	Draft IRP Report published.	12	January 2019
6	Utility holds second Stakeholder Meeting.	13	February 2019
7	Stakeholders may file comments about the draft IRP Report.	15	April 2019
8	Staff files comments about draft IRP Report.	16	May 2019
9	Final IRP Report filed by the utility.	19	August 2019
10	Stakeholders submit list of disputed issues and alternative recommendations.	21	October 2019
11	Staff submits recommendations to the Commission including whether or not a proceeding is necessary for the resolution of disputed issues.	22	November 2019
12	Commission Order acknowledging the IRP or setting disputed issues for hearing.	24	December 2019