

SOUTHWESTERN ELECTRIC POWER COMPANY

IRP PROCESS SCHEDULE OF EVENTS

THIRD FULL IRP CYCLE

December 28, 2021

<b>Event</b>	<b>Description</b>	<b>Number of Months from IRP Filing Date</b>	<b>Date</b>
1	Utility submits its request to initiate the IRP process, which should specify dates in accordance with this schedule of events, and a non-disclosure agreement.	At filing date (IRP Cycle Date)	December 28, 2021
2	Utility files data assumptions to be used in the IRP and a description of studies to be performed.	1	January 31, 2022
3	Utility holds first Stakeholder Meeting.	2	February-March 2022
4	Stakeholders may file written comments.	4	April 29, 2022
5	Draft IRP Report published.	12	December 2022
6	Utility holds second Stakeholder Meeting.	13	January 2023
7	Stakeholders may file comments about the draft IRP Report.	15	March 2023
8	Staff files comments about draft IRP Report.	16	April 2023
9	Final IRP Report filed by the utility.	19	July 2023
10	Stakeholders submit list of disputed issues and alternative recommendations.	21	September 2023
11	Staff submits recommendations to the Commission including whether or not a proceeding is necessary for the resolution of disputed issues.	22	October 2023
12	Commission Order acknowledging the IRP or setting disputed issues for hearing.	24	December 2023