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Request for Proposals 

Welsh Plant                  
Natural Gas Conversion  

 
American Electric Power Service Corporation (“AEPSC” or “Company”), as agent for 
Southwestern Electric Power Company (“SWEPCO”), is soliciting proposals to construct,  
operate and maintain a natural gas pipeline lateral and associated facilities to the Welsh Plant 
(“Plant”) located in Pittsburg, Texas. These facilities will be utilized to supply the Plant with 
natural gas as the primary fuel source following a conversion of the current coal-fired steam 
boiler to natural-gas fired. 

 
It is the Company’s objective to obtain a reliable supply of natural gas  for the project beginning 
on its Commercial Operation Date (“COD”) estimated to be December 1, 2027.  Fuel  for  testing  
must be available at the Plant site prior to the COD. All construction  and/or  interconnection  
activities should  be completed with sufficient time to provide intermittent startup and fuel for 
testing beginning approximately October 1, 2027.  

 
1)   RFP SCHEDULE 

 
Proposals should be submitted to the Company via e-mail no later than 5:00 p.m. Eastern 
Standard Time (“EST”) on October 9, 2024. Proposals should be emailed to 
aepfuelsrfp@aep.com.  All RFP communication with the Company shall be directed to the RFP 
Representative: 

 
Clint Stutler 

cmstutler@aep.com 
 

Below is a tentative schedule for the RFP process. Notification to bidders will occur if changes to 
the schedule are required. 

 
Issue Draft RFP   August 13, 2024 
Notice to AEPSC of Intent to Bid August 26, 2024 
Submission of Credit Requirements August 26, 2024 
Pre-Bid Meeting   August 28, 2024 
Issue Final RFP    September 3, 2024 
Submission of Bids   October 9, 2024 
Clarification of Bids   October 9, 2024 – November 20, 2024 
Bid Selection                                              November 26, 2024 

mailto:aepfuelsrfp@aep.com
mailto:cmstutler@aep.com


American Electric Power 
1 Riverside Plaza 
Columbus, OH  43215 
AEP.com 

2 

  
 
 

 

 
2)   SCOPE OF WORK 

 
The Company is soliciting responses for the following design scenario: 

 
• Maximum Consumption: 274,000 MMBtu per day (11,417 MMBtu per hour)  

• Minimum Consumption: 41,400 MMBtu per day (1,725 MMBtu per hour) 

• Minimum Delivery Pressure:  200 psig 

• Maximum Delivery Pressure: 255 psig  

 
The design scenario described above is detailed in the Welsh Plant Gas 
Conversion – Gas Pipeline RFP Specification Extent of Work (Appendix A). 

 
PROGRESS AND REPORTING 
Bidder will be required to prepare and submit to Company, monthly progress reports, describing the 
status of all on going activities, and an update to the proposed Project and Construction Schedule 
submitted. The reports shall include significant events or changes, detail of delays, and major activities 
to be performed in the next month. 
 

3)    BIDDER’S  REQUIREMENTS  

• Submittal of Credit Information (see Section 4). 

• Attendance at Pre-Bid Meeting on August 28, 2024 (see Section 5). 

• Proposal inclusive of all Content Requirements (see Section 8). 

• Timely Submission of Bids. It is the bidder’s responsibility to submit all requested 
material by the deadlines specified in this RFP. 

 
 

4)   CREDIT INFORMATION 
 

Bidders shall provide the following credit information by August 26, 2024: 

 
1. The most recently published senior, unsecured, unenhanced, long-term debt rating (or 

corporate issuer rating if an unsecured, unenhanced long-term debt rating is unavailable) 
from S&P or Moody’s Investor Services.  
 

2. If a Credit Rating is not available for the Bidder or its Guarantor, the Bidder or its 
Guarantor may submit their previous three years of audited financial statements for 
review. Financial statements shall mean audited Balance Sheet, Income Statement, 
Cash Flow Statement, and accompanying notes. 

 
5)   PRE-BID MEETING 

 
The virtual Pre-Bid Meeting will occur at 10:00 a.m. EST on August 28, 2024. This meeting will 
provide bidders with the opportunity to request additional information or ask any clarifying 
questions related to the RFP. All attendees must RSVP for the Pre-Bid Meeting  by  Monday,  
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August 26, 2024 by  contacting  the  RFP  Representative, at which time a meeting invitation 
will be emailed.  
 

6)   COMPENSATION / RATE STRUCTURE 
 

The Company is soliciting proposals in which all costs and fees related to the construction of the 
interconnect  and/or  delivery  facilities  are  borne  by  the  bidder. The  capital  cost  is  to  be 
recovered over a 10-year term, beginning with the expected COD of the Plant (“Initial Term”). The 
proposal should include the cost to construct, own, operate and maintain the interconnect 
and/or delivery facilities over the Initial Term of the contract. Furthermore, and also incorporated 
within the 10-year term, the proposal should include the rate for firm transportation capacity. 
The interconnect and construction cost portion of the rate should be provided separately from 
the firm transportation portion of the rate. All costs should be expressed as dollars per MMBtu. 
Please see Example 1 below:  
 

Example 1 

                                                      
 

In this example, the bidder has provided a total rate of $0.25 per MMBtu.  
 
For the required 274,000 MMBtu of capacity, the total monthly payment will equal $2,083,542 
[($0.25 per MMBtu *  MMBtu * 365) / 12].  

 
Although  the  Company  will  not  own  the  pipeline  and  associated  facilities,  the  Company 
reserves the right to review and approve engineering drawings for pipeline and associated 
facilities to be installed on SWEPCO property as well as review and approve the procedures for 
any operational release of gas (e.g., pigging process and/or cleaning blows). 

 
7)   REGULATORY FILINGS 

 
SWEPCO desires to obtain regulatory approval to convert the Welsh Plant from coal-fired to 
gas-fired. It may be unavoidable for the parties to execute a Precedent Agreement, where the 
successful bidder will be limited to only performing work required to support any permitting 
and/or regulatory approvals, engineering, and right of way identification needed to construct the 
lateral pipeline. In line with a Precedent Agreement, the Company would require that major 
procurement and construction work not occur until such final Commission approval has been 
received by SWEPCO and any Firm Transportation Service Agreement would be contingent upon 
SWEPCO receiving such approval. At that time, the parties would agree to terminate the 
Precedent Agreement and enter into a Service Agreement. The Company will keep open 
communications with the successful bidder regarding the status of such approval throughout the 
process and notify the successful bidder once final approval has been granted.  
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8)   PROPOSAL CONTENT REQUIREMENTS 

 
AEPSC expects bidders to furnish any information that could impact the cost, construction 
schedule, reliability, or capability of the project. If it appears that certain information is 
inadvertently omitted from a proposal, AEPSC may contact the  bidder  to  obtain  the information. 

 
Proposals must include the following topics: 

 
Executive  Summary:  Provide  an  executive  summary  of  the  bid’s  characteristics  and 
timeline, including any unique aspects and benefits. 

 
Bidder’s Information: Bidders must provide the name of the company, its address, and any 
company representative(s) (name, phone number and email address). 

 
Compensation / Rate Structure: See Section 6.    

 
Project and Construction Schedule: Schedules must include major milestones such as 
expected receipt of all regulatory approvals, completion of engineering design, procurement 
of construction materials, major construction activities, availability for testing, and the 
Commercial Operation Date, etc.  

 
Quarterly Pre-Service Cost Estimate Template (Appendix B) – If a Precedent Agreement is 
required, Appendix B is a proposed template that the bidder would complete prior to capital 
being disbursed. This will ensure the Company is aware of potential pre-service cost exposure 
if the required Commission approval is not granted. 

 
9)   RFP REFERENCE DOCUMENTS 

 
In addition to the information provided herein, the following are included as appendices to this 
document: 

 
• Appendix A: Gas Pipeline RFP Specification Extent of Work 

• Appendix B: Quarterly Pre-Service Cost Estimate Template  
o If Precedent Agreement is required 

• Appendix C: Safety Requirements and General Terms & Conditions 
o Appendix C Attachment 1: Safety and Health Requirements (12/18/2020 Rev. 0.1) 

o Appendix C Attachment 2: Natural Gas Venting, Purging, Inerting Procedure (02-
01-13) 

o Appendix C Attachment 3: PWHA Form (dated 08/01/2024) 
o Appendix C Attachment 4: GEK 110843G – Cleanliness Requirements for Power 

Plant Installation, Commissioning, and Maintenance  
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10) BID EVALUATION AND SELECTION PROCEDURES 

 
The objective of the AEPSC bid evaluation is to identify the proposal or proposals which best 
meet the needs identified in this solicitation. The evaluation process will include an 
assessment of both economic and non-economic criteria. Non-economic factors will be 
assessed through a due diligence process that will gauge the relative risks and benefits of 
the proposal. For example, hourly shaping will be an important aspect of service for the Welsh 
Plant. SPP is likely to increase requirements during peak hours and reduce requirements 

during off-peak hours. Bidders should include permissible hourly shaping in their 
proposal, which will be incorporated into the eventual Firm Transportation Service 
Agreement.  

 
The information provided in each initial bid will first be evaluated for completeness and 
consistency with the proposal content and bid requirements outlined in this RFP. As a 
result of this screening review, AEPSC will eliminate bids that do not meet the requirements 
described in this RFP from further consideration. AEPSC will limit follow up contacts to 
clarify bids or request additional information only to those bids that meet the requirements 
described in this RFP. 

 
Once bids have been evaluated for completeness, preliminary due diligence will be conducted 
at this stage to identify any flaws associated with the bid that are unacceptable to AEPSC.   
As a result of this screening, AEPSC may either eliminate bids from further consideration, or 
contact bidders to clarify information or request additional material. 

 
The Company has no obligation to accept any proposal, and the Company may reject any 
proposal for any reason at any time in its sole judgment and discretion. The Company has no 
obligation to disclose the reason or reasons for rejection.  AEPSC reserves the right to solicit  
additional  proposals  and  the  right  to  submit  additional  information  requests  to bidders 
during the bid evaluation process. 

 
 

11)  POST-BID NEGOTIATIONS AND AWARDING OF CONTRACT 
 

AEPSC may request additional information regarding factors that could impact the total cost 
and/or schedule of the project in order to periodically reevaluate the Company’s economic 
and risk exposure until such time as AEPSC and the bidder execute an acceptable agreement. 

 
Neither AEPSC nor its affiliates are obligated to enter into a definitive agreement with any 
bidder responding to this RFP and may terminate or modify this RFP at any time without 
liability or obligation to any respondent. AEPSC also reserves the right to negotiate with 
only those bidders who propose transactions that AEPSC believes offer the best combination 
of value to SWEPCO and their customers. 
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For further information or access to the Plant, please contact the Company representative: 

Clint Stutler  
American Electric Power Service Corporation 

1 Riverside Plaza, 14th Floor 
Columbus, OH 43215 
Phone: 614.395.3562 

E-mail: cmstutler@aep.com

mailto:cmstutler@aep.com
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Appendix A:  Gas Pipeline RFP Specification Extent of Work 

 

Welsh Plant Gas Conversion: Gas Pipeline RFP Specification Extent of Work 

 

Work Included: 
 

This specification addresses the gas transporter’s supply pipe equipment and 
material requirements of the gas supply to the Welsh Plant, located in Pittsburg, 
Texas. 

 

(a1) The gas supply pipe is to be sized for the largest flow requirement. The design 

base is for providing a capacity sufficient to deliver fuel gas, at the following 

conditions:   

 (a1.1) Minimum pressure of 200 psig 

 (a1.2) Maximum pressure of 255 psig  

(a1.3) Minimum flow rate compatible with the Welsh Plant single unit 150 

MW unit heat rate of 11,500 Btu/kWh, or 1,725 MMBtu/hr.   

(a1.4) Maximum flow rate of 487,200 lbs./hr. or 274,000 MMBtu/day  

(a1.5) Higher heating value (HHV) of 23,400 Btu/lb.  

(a1.6) Velocity no greater than 100 feet per second (ft./sec.) 

 

The gas supply pipe from the main gas header will come to the Welsh Plant site 

from the west and terminate in a new regulating and metering station to be 

located on the west side of the Welsh Plant’s property, just east of State Road 25. 

Any proposed alternate site locations will be considered. The proposed custody 

transfer point is assumed to a 26 NPS Class 300 carbon steel flange.  
 

(a2) Design and pipe routing drawings shall be submitted for record.  The drawings 
shall show tie-in connections, pipe routing, elevations, burial depth, coordinates 
at direction changes and equipment layout details, including material and 
equipment identification.  Drawings shall be submitted after award of contract and 
prior to installation. 

 
(a3) All underground pipe shall have a high visibility marker tape placed parallel 
and above the pipe. The tape shall contain a metal strip for easy detection from 
the ground surface. 

 
(a4)  All above ground gas piping, on AEP property, to be painted yellow (Federal 
Std. Color #13655) and labeled with black lettering as “Natural Gas” with flow 
direction indicated.  Labeling shall be at 20 ft. intervals and easily readable from a 
distance of 25 ft.  Lead based paint is not acceptable and shall not be used. 
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(a5)  As close as practical to the gas supply header, the gas supply pipe shall 
include a filter-separator (with drain tank) and a revenue meter station. 

 

(a5.1) The filter-separator shall remove gas condensates and 99.99% of solid 
particles from the gas stream.  The filter-separator will have an automatic 
drain system to remove liquid from the vessel.  The filter-separator shall have 
a thermal relief valve in accordance with ASME Section VIII.  Level controls 
and alarms will be part of the automated drain system. 

 
(a5.2) The revenue meter station shall comply with the appropriate AGA 
requirements, have an accuracy of +/- 0.25% of full flow, and have a 
measurable range from 1000 lbs./hr. to 512,000 lbs./hr. 

 
(a6) All materials, equipment, services, and future maintenance for the gas 
supply pipe, to the site termination point will be the gas transporter’s 
responsibility. The pipe internal diameter must be capable of being cleaned using 
“pigs” and is to be clean and acceptable for service upon completion of the 
installation. AEP reserves the right to review and approve engineering drawings 
for any portion of piping and associated facilities installed on AEP property. 

 
(a7) The gas transporter will provide all necessary access roadways for 
construction activity, future maintenance, and inspection needs.  Additionally, 
any power requirements and lighting will be the responsibility of the transporter. 

 
(a8) The gas transporter shall restore all construction site areas, other than 
roadways and access, to an “as-found” condition.  Any excavated material shall 
be distributed evenly to blend in with the general contours of the area, unless 
otherwise required per any right-of-way agreements. 

 
(a9) The gas transporter shall restore AEP property to “as-found” conditions, 
including re-seeding of grassy areas, except access and roadways.  Any excavated 
material shall be distributed evenly to blend in with the general contours of the 
area. Areas immediately under equipment and termination points shall be covered 
with a 6-inch base of gravel. 

 
(a10)  As a minimum, for pipe and equipment installation, the gas transporter 
must meet the requirements of B31.8 and 10CFR, Title 49, Part 192 safety 
requirements, NFPA 54 and 56, and applicable AGA measurement standards. 
Additionally, the gas transporter is to be in compliance with the FERC approved 
tariff, if applicable, for the associated pipeline the gas transporter is 
interconnecting to, and the gas transporter must provide physical security of its 
equipment to safeguard against improper actions. 

 

(a11)  The gas transporter’s revenue meter station shall provide the following data 
information to AEP’s Process Information system.  (All inputs to the AEP system 
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shall be secure and must not be internet addressable.  Fiber optics or RS-485 
communication links are preferred.) 

 
1.         Gas Heating Value: BTU/SCF 

2.         Gas Flow: MSCF/HR 

3.         Gas Used Today: MSCF 

4.         Gas Used Yesterday: MSCF 

5.         Heat Input: MMBTU/HR 

6.         Energy Used Today: MMBTU 

7.         Energy Used Yesterday: MMBTU 

8.         Nat Gas Temp: DEG F 

9.         CO2 Concentration: % 

10.       N2 Concentration: % 

11.       Specific Gravity 

12.       Static Pressure: PSIG 

13.       Heat Value Signal Failure (this is built into our logic) 

14.       Instantaneous flow rate (MMBtu/Day) 
 
 

(a12)  All electrical components shall meet Class I, Division II, Group D, 
requirements for hazardous locations per NEC. 

 
(a13)  The pipe lateral must be cleaned, prior to service, in accordance with NFPA 
56, and comply with AEP’s “Natural Gas Venting, Purging, Inerting Procedure” 
dated 02-01-13.  The preferred cleaning method is a continuous inert gas (nitrogen 
or air) blow performed at low pressure and high velocity.  Natural gas shall not be 
used for the cleaning media.  Gas blows shall be performed in accordance with 
General Electric’s document: “Cleanliness Requirements for Power Plant 
Installation, Commissioning, and Maintenance” (GEK110843G), Section V: “Gas 
Fuel System Cleanliness and Acceptance Criteria”. 

 
(a13.1) All appropriate safety considerations shall be addressed in the Pre- 
Work Hazard Analysis, or Job Safety Analysis, including: 

 
1.   barricading off the blow discharge area, exclusion zones 
2.   ensuring all piping is secure and properly tightened 
3.   review of blow procedures, including install/remove blow targets 
4.   evacuation plan, muster point, hearing and eye protection, communication 
5.   debris is captured, at the discharge point, from becoming projectiles 
6.   safety related to use of nitrogen (asphyxiation, cryogenic temperatures) 

 
(a13.2) The goal of the cleaning process is to flow the cleaning medium 
through the piping system to generate higher forces than can be achieved from 
the flow of natural gas during operation. The line blowing effectiveness is a 
function of the cleaning force ratio (CFR), as defined in GEK110843G.  The gas 
transporter (contractor) shall conduct pipe flow velocity and CFR calculations.  
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The CFR shall be greater than 1.1, but less than 1.5 throughout the length of 
the pipe.  Calculations shall be submitted to AEP for record, prior to blow. 

 
(a13.3) The pipe cleanliness criteria for the completion of the pipe blow shall be 
determined by the use and examination of a target plate, as described in 
GEK110843G, Section VII: “Steam Piping cleaning and Acceptance Criteria”. 

 
 

(a14)  Other internal pipe cleaning methods may be acceptable provided the pipe 
is cleaned from all loose material and adherent material which could become 
detached during operation of the plant; and all water, oil, grease, and protective 
coatings are removed. 
 
(a15)  If launching and receiving pigging stations are provided, the portions 
requiring venting of gases will adhere to the NFPA 56 and comply with AEP’s 
“Natural Gas Venting, Purging, Inerting Procedure” dated 02-01-13. 

 
 

Welsh Plant Gas Pipeline P&ID Sketch: Gas Pipe Scope vs. AEP Scope 
 

 
 

Welsh Gas pipeline P&ID sketch: Gas Pipe Scope vs. 
AEP Scope 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



American Electric Power 
1 Riverside Plaza 
Columbus, OH  43215 
AEP.com 

11 

  
 
 

 

 
DELIVERY LOCATION: 
https://maps.app.goo.gl/wPk8vYeur7Qvdt6V9 

https://maps.app.goo.gl/wPk8vYeur7Qvdt6V9
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Appendix B: Quarterly Pre-Service Cost Estimate Template 

 
 

 
 
 
 
 

 
 

 
 
 
 
 
 
 

 
**If a Precedent Agreement is required, the Company would be agreeable to discuss alternative templates or ways to 
communicate cost estimates. 

Bid Item Description QX XXXX QX XXXX QX XXXX QX XXXX 

1 Estimated cost of acquiring all required 
regulatory approvals and permits.      

2 Estimated cost of Engineering and 
Design.      

3 Estimated cost of Environmental Impact 
Study.      

4 Estimated cost of Identifying and 
Acquiring Rights of Ways.      

5 Estimated Material Costs.      
6 Estimated Installation and Labor Costs.      
7 Other Estimated Costs.      
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Appendix C: Safety Requirements and                                      
General Terms & Conditions 

 

 

See Separate Attachments: 
 

 
• Appendix C Attachment 1: AEP Safety and Health Requirements Supplemental Terms and 

Conditions, 12/18/2020 Rev. 01 
 

• Appendix C Attachment 2: Natural Gas Venting, Purging, Inerting Procedure, 02/01/13 
 

• Appendix C Attachment 3: PWHA Welsh Gas Line Supply, 08/01/2024 
 

• Appendix C Attachment 4: GEK 110843G – Cleanliness Requirements for Power Plant 
Installation, Commissioning and Maintenance  

 

 

Safety requirements outlined in the above-mentioned attachments only apply to work 
performed on AEP/SWEPCO owned property. 


